
, 

Department of Energy 
Ohio Field Office 

Fernald Area Office 
P. 0. Box 538705 

Cincinnati, Ohio 45253-8705 
(51 3) 648-31 55 

J 

2 7 SEP 2001 

Mr. Gene Jablonowski, Remedial Project Manager 
United States Environmental Protection Agency 
Region V, SRF-5J 
77 West Jackson Boulevard 
Chicago, Illinois 60604-3590 

Mr. Tom Schneider, Project Manager 
Ohio Environmental Protection Agency 
401 East 5th Street 
Dayton, Ohio 45402-291 1 

Dear Mr. Jablonowski and Mr. Schneider: 

DOE-09 1 4-0 1 

REVISED SILOS 1 AND 2 ACCELERATED WASTE RETRIEVAL PROJECT REMEDIAL 
DESIGN/REMEDIAL ACTION SCHEDULE 

References: 1. Letter, from G. Jablonowski t o  J. W. Reising, "Silos Projects 
Regulatory Milestone Strategy and Revised Silo 3 Remedial Design 
Deliverables Schedule," dated July 23, 2001 

2. Letter, from G. Jablonowski t o  J. W. Reising, Approval o f  Revised 
Draft "Remedial Action Work Plan for Radon Control System (RCS) 
Phase I Operation" from Responses t o  the United States Environmental 
P:otec:ion Agency (USEPA) Comments, dated August 20, 2001 

In accordance with the referenced letters, this letter provides a proposed revised Remedial 
DesigdRemedial Action (RD/RA) Schedule. As specified in Reference 1, this letter 
proposes milestones for the submittal of a revised Accelerated Waste Retrieval (AWR) 
Project RD Package, incorporating all design changes resulting f rom the currently ongoing 
Due Diligence evaluations. New dates are also proposed for the milestones previously 
specified in the RA Work Plan for Radon Control System (RCS) Phase 1 Operations 
(Reference 2). 
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Mr. Gene Jablonowski -2- DOE-0914-01 
Mr. Tom Schneider 8 8 9 2  
The Department of Energy, Fernald Environmental Management Project proposes that the 
following milestones be proposed for the AWR Project: 

Submit revised RD Package to the USEPA and 
OEPA for review 

June 3, 2002 

Initiate RCS Phase 1 Operation November 1 , 2002 

Submit AWR Mock-up Testing Plan, including 
a proposed schedule for initiating Mock-up 
Testing, t o  the USEPA and OEPA for review 

June 3, 2002 

Submit the RA Work Plan for Waste Retrieval 
Operations 

The milestones proposed above respond to the United States Environmental Protection 
Agency’s (USEPA) and Ohio Environmental Protection Agency’s (OEPA) request for 
additional detail concerning the scope and criteria for mockup testing. 

If you have any questions, please contact Nina Akgunduz at (51 3) 648-31 10. 

Submittal date proposed to  the 
USEPA and OEPA by June 3, 2002 

’ 

FEMP:Akgunduz 

Sincerely, 

ohnny W. Reising 
Fernald Remedial Action 
Project Manager 
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2 ? SEP 2001 

Mr. Gene Jablonowski 
Mr. Tom Schneider 

DOE-0914-01 -3- ,. 

cc: 
R. Greenberg, EM-3 1 /CLOV 
S. Fauver, EM-3 1 /CLOV 
N. Akgunduz, OH/FEMP 
A. Murphy, OH/FEMP 
A. Tanner, OH/FEMP 
T. Schneider, OEPA-Dayton 
J. Saric, USEPA-VI SRF-5J 
F. Hodge, Tetra Tech 
M. Schupe, HSI GeoTrans 
R. Vandegrift, ODH 
S. Beckman, Fluor Fernald, lnc./MS52-4 
D. Carr, Fluor Fernald, Inc./MS2 
R. Fellman, Fluor Fernald, lnc./MS52-4 
T. Hagen, Fluor Fernald, lnc./MS65-2 
S. Hinnefeld, Fluor Fernald, lnc./MS52-2 
J. Hughes, Fluor Fernald, lnc./52-5 
M. Kuntz, Fluor Fernald, Inc./MS5l 
D. Nixon, Fluor Fernald, lnc./MS52-4 
J. North, Fluor Fernald, lnc./MS52-4 
T. Walsh, Fluor Fernald, lnc./MS46 
K. Wintz, Fluor Fernald, lnc./MS52-4 
AR Coordinator, Fluor Fernald, lncJMS78 
ECDC, Fluor Fernald, lncJMS52-7 


